Contract: 64177 Authorization: 6

County: Ogle

Section: (102,104)RS-4

Route: FAP 17 (IL 64)

District: 2

Project:. BACH-17(113)

Description: 1.36 MILES OF 26 FEET AND VARIABLE BITUMINOUS CONCRETE
WIDENING AND RESURFACING ON ILLINOIS ROUTE 64 FROM MAPLE AVENUE
TO THE BURLINGTON NORTHERN RAILROAD; INCLUDES INTERSECTION
IMPROVEMENT AT MCKENDRIE STREET CONSISTING OF TRAFFIC SIGNALS IN
MT. MORRIS.

Contractor: Fischer Excavating, Inc.

Awarded Contract Value: $3,947,931.92

Authorization Amount: $55,000.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the

change represents an adjustment required by the contract, based on unpredictable
developments in the work.
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